The Lewis Carroll Project
Progress Report September 8th 2011
by Denny Li

1. Task Completion

Task	%	Todo	Details
Speed Problem	10	1.move server to China 2.ISP license 3.CDN contract	Another file for this This is very important,because other task will base on it
Things that should be solved before system launch	0	1.Choose or figure out which domain will be used 2.When will be launch 3.Which feathers will be finished 4.Who will be the first client 5.Which course package will be opened to client 6.How many teacher will server for this 7.Did our teacher trained by this 8.What's the calendar of client 9.When will be our teacher material finished	
Test	10	1.Performance test 2.Live broadcast lesson test 3.Speed test	
Integrate	50	User integrate with Speakeng	
New register code	0	Create new business	Make register code have relationship with number of course package
Create video demo	0	1.How many video demo will be created 2.How long is each video 3.Where will be list in our system	US product team will work on this
Teacher material	0	1.When will it be finished? 2.What is plan? 3.What will be include in these material 4.When will be finished about PPT	US product team is working on this After that we can input it into our system